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Item 7b. 
 
Sunfish Lake Engineer’s Report for November 1, 2016 
 
By: Don Sterna, PE, City Engineer 
 
Date: October 28, 2016  
   
 
1. Engineering Activities Undertaken in the Month of October. 

The following Engineer’s Report reflects the activities undertaken this past month, along with the 
anticipated engineering activity for the month of November. 

 
A. Sunfish Lake Outlet Update – The outlet is currently being monitored by the City 

Forester to make sure the outlet does not become plugged and continues to flow.  The 
lake levels should be close to equalizing to the over flow outlet.  Once the lake level 
reaches the outlet elevation, I have requested that the gate be closed inside the manhole to 
prevent that section of pipe from plugging from sediment from Charlton Road.      

 
B. TH 110 Casing Pipe Decision – In early October, MnDOT submitted there engineer’s 

estimate which was slightly over $105,000, which is significantly higher cost than what 
was approved by the Council.  MnDOT is requiring the entire pipe trench excavation be 
backfilled with sand along with pavement replacement, mobilization and several other 
items that expanded the costs significantly.  I informed MnDOT that if the City is 
responsible for all the costs outlined on the attached estimate, that the City would not be 
in a financial position to support constructing the casing pipe at this time.  It was my 
understanding the City would only be responsible for the casing pipe and not the other 
cost which MnDOT is not in agreement with.  My recommendation is to jack a casing 
pipe at later date, which would eliminate the surface restoration and trench backfill costs.  
We have received permits from MnDOT to perform similar work in the past and I have 
no concerns about obtaining a permit.  Jacking the pipe at a later date would be closer to 
around $30,000, which is a far more cost effective solution.   
 

C. Charlton Road Feasibility Report – We are working towards finalizing the draft of the 
feasibility report, costs estimates and the development of the preliminary design layout 
that can be presented to the residents at an open house.  I would like to schedule the open 
house in December in order to get input and comments from the residents before 
finalizing the draft report for Council direction.  

 
D. Building and Site Reviews – Over the past month, there have been no building reviews 

or site inspection. 
 

2. Public Works’ Activities Undertaken in the Month of October. 
No other Public Works activities where under taken in the month of October.   
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3. Anticipated Engineering Activities for the Month of November. 
 
A. Charlton Road Potential Improvements – Finalize the draft feasibility report, cost 

estimate and preliminary plans for Charlton Road Improvements.  The work also will 
involve preliminary laying out the recommended easements necessary for the project. 
Task force to develop a strategy for improvements along Charlton Road.   
 

B. 2017 City Improvement Project – Attached to the Engineers report is the final 
Feasibility Report that we will be requesting action on at the November Council meeting 
for your reference.  Once the City Council accepts the Feasibility Report, I will begin 
preparing for the Public Hearing.  The current schedule calls for a Public Hearing in 
January 2017; however the hearing could be moved to December 2016, which would 
allow the bids to be submitted in early March 2017.   

  
4. Public Works’ Activities Planned for in the Month of November. 

At this time, the only the activity planned for this month is repair to the cable guard rail on 
Charlton Road.  No other planned City Public Works activities for the month of November.   

 
The above constitutes the Engineering Report for the City of Sunfish Lake for November 1, 2016.   

 
Respectfully submitted, 

 
WSB & Associates, Inc. 
 
 
 
Donald W. Sterna, PE 
City Engineer  





 
 
 

FEASIBLITY REPORT 

 
City of Sunfish Lake 

2017 STREET IMPROVEMENT 
PROJECT 
 
 
 
November 1, 2016 
 
 
 
 
City of Sunfish Lake  
 
 
WSB PROJECT NO. 2182-22 

 
 
 

   



FEASIBILITY REPORT 
  
 
 
 
 
 

 
 

2017 STREET IMPROVEMENT PROJECT 
FOR THE 

CITY OF SUNFISH LAKE 
CITY PROJECT 2016-02 ROANOKE ROAD 

CITY PROJECT 2016-03 SALEM CHURCH ROAD 
 
 
 
 
 
 

November 1, 2016 
 
 
 
 
 
 
 
 
 

Prepared By: 
 

WSB & Associates, Inc. 
701 Xenia Avenue South, Suite 300 

                                                Minneapolis, MN 55416 
(763) 541-4800 

(763) 541-1700 (Fax) 
 

    
 
Feasibility Report 
2017 Street Improvement Project 
City of Sunfish Lake, MN 
WSB Project No. 2182-22 



   701 Xenia Avenue South | Suite 300 | Minneapolis, MN  55416 | (763) 541-4800 
 

November 1, 2016 
 
 
 
Honorable Mayor and City Council 
City of Sunfish Lake 
15 Sunnyside Lane 
Sunfish Lake, MN   55118 
 
RE: Feasibility Report 

2017 Street Improvement Project 
City of Sunfish Lake, MN 
WSB Project No. 2182-22 

 
Dear Mayor and City Council Members: 
 
WSB & Associates, Inc. (WSB) is submitting the enclosed Feasibility Report for improvements to Salem 
Church Road and Roanoke Road as requested by the City Council. 
 
The study looked at pavement rehabilitation utilizing bituminous reclamation of the existing bituminous 
surface and the placement of bituminous surfacing.  The project cost is proposed to be recovered by 
assessment to benefiting parcels, City financing, and ad-valorem taxes. 
 
Once you have had an opportunity to review this report, if you have any questions or comments, please 
contact me at 763-231-4859. 
 
Sincerely,  
 
WSB & Associates, Inc. 
 
 
 
Donald W. Sterna, PE 
City Engineer 
 
Enclosure 
 
cc: Richard Williams, Jr., Council Member 
 Steven Bulach, Council Member 
 Mike Hovey, Council Member 
 Joanne Wahlstrom, Council Member 
 Timothy Kuntz, City Attorney 
 Ryan Grittman, City Planner, Northwest Consultants 
 Jim Nayes, City Forester 
 Mike Andrejka, Building Inspector 
 Cathy Iago, City Clerk 
 

Building a legacy – your legacy. 

Equal Opportunity Employer | wsbeng.com 



 

CERTIFICATION 
  
 
 
 
 
 
 
 
 
 

I hereby certify that this plan, specification, or report was prepared 
by me or under my direct supervision and that I am a duly 
Licensed Professional Engineer under the laws of the State of 
Minnesota. 

 
 

  
Eric M. Eckman, PE 

 
 Date:  November 1, 2016 License No. 49954 
 
 

  
Quality Control Reviewed by: 
  

 
   

Donald W. Sterna, PE 
 
 Date:  November 1, 2016 License No. 19103 
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1. EXECUTIVE SUMMARY 
 
The 2016 Capital Improvements Plan (CIP) identified two (2) separate projects located on Salem 
Church Road and Roanoke Road that need improvements to maintain the roadway infrastructure 
in the City.  The City’s Capital Improvement Plan is a multi-year tool to plan, finance, and 
maintain City infrastructure. This plan identifies street and drainage improvements and major 
street maintenance items to sustain and maintain the City’s infrastructure to obtain the most 
useful life.  
 
The City has also established a Pavement Management Program that evaluates street pavement 
conditions of all City streets.  The Pavement Management Program rates the structural condition 
of City streets utilizing a system called Pavement Condition Index (PCI).  The PCI rating scale is 
from one to 100 with 100 being a pavement with no deterioration.  A rating below 60 to 65 
indicates a pavement structure that has defects that are too large for corrective measures by mere 
maintenance such as crack seal and seal coat.  Streets with these ratings require reconstruction or 
rehabilitation to extend the pavement life. 
 
Sunfish Lake roads were evaluated in 2015.  The eastern section of Salem Church Road from 
Roanoke Road to Robert Street had PCI ratings between 40 and 49.  Roanoke Road had PCI 
ratings below between 50 and 59. 
 
Due to the low PCI ratings, it was determined that full depth mill (reclamation) and overlay 
would be the most cost-effective way to extend the life of Salem Church Road and a 2-inch 
overlay was required on Roanoke Road.  
 
The proposed improvements on Salem Church Road consist of full depth reclamation of the 
existing bituminous surface and placing four inches of bituminous surfacing, shouldering, 
roadside swale grading and turf restoration.  Roanoke Road is recommended to have a 2-inch 
overlay paced on top of the existing pavement.  
 
The total combined estimated project cost is $413,980 of which $133,000 is proposed to be 
assessed to the adjacent benefiting property owners. The recommended assessment rates were 
determined based on comparisons with the City’s current assessment policy and a review of 
previously assessed project of similar work characteristics.  The proposed assessments 
recommended for the project areas are as follows: 
 

• $5,000 / unit for Salem Church Road (15 Total Units) 
• $6,000 / unit for Roanoke Road (8 Total Units) 
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2. INTRODUCTION 
 
2.1 Authorization 
 
The 2016 Capital Improvement Plan (CIP) identified street rehabilitation of Roanoke Road and 
Salem Church Road between Roanoke Road and Robert Street.  The CIP preliminarily identified 
project costs and funding sources.  The City Council authorized preparation of a feasibility study 
on May 3, 2016, for Roanoke Road and Salem Church Road between Roanoke Road and Robert 
Street, and Roanoke Road.  These projects have been designated as City Project Nos. 2016-02 
and 2016-03.  A project location map is shown on Figure 1 located in Appendix A. 
 
2.2 Scope 
 
Roanoke Road and Salem Church Road between Roanoke Road and Robert Street were 
reviewed for existing bituminous pavement conditions and local drainage conditions within the 
roadway right of way to determine the best rehabilitation measures to extend the pavement life in 
2015.  Work and quantities are to be estimated to determine the project construction cost and 
indirect cost to complete the identified improvements.  The proposed improvements, project cost, 
anticipated benefit, project schedule, and preliminary assessment roll will be part of the 
feasibility study and presented in the feasibility report. 
 
2.3 Pavement Management 
 
The City of Sunfish Lake rates the condition of the City’s streets.  These ratings are completed 
on a three-year cycle.  The pavement rating known as Pavement Condition Index (PCI) ranks 
pavements on a scale according to the amount of pavement deterioration that is visually evident. 
A Pavement Condition Index map for the City is shown on Figure 5 located in Appendix A. 

  
2.3.1 Pavement Life Cycle 

 
All pavements will deteriorate over time.  Typically, pavement deteriorates at an ever-
increasing rate.  At first, very few distresses are present, and the pavement stays in 
relatively good condition.  As the pavement ages, more distresses develop, and each 
distress makes it easier for subsequent distresses to develop.  For instance, once a 
substantial crack occurs, it is then easier for water to infiltrate the hot-mix asphalt layer, 
penetrating and weakening the subgrade.  This cycle is exacerbated by freeze-and-thaw 
cycles. 
 
The existing bituminous pavement condition for the City’s streets have been observed, 
deteriorations identified, and the streets assigned a Pavement Condition Index for each 
segment of roadway. 
 
PCI values were calculated based on ratings and measurement of actual distresses 
encountered in the pavements.  Some examples of typical pavement distresses include 
transverse and longitudinal cracking, block cracking, and alligator cracking.  The 
calculation of the PCI value for an individual street takes into account the area of 
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distresses encountered as well as the severity of each distress.  The evaluation was 
completed, and the calculations of the Pavement Condition Index for the distress category 
were based on the data and methods as described in the “Pavement Maintenance 
Management System” prepared by the U.S. Army Corps of Engineers.  Figure A found 
on Page 4 graphically shows the relationship between the street age, pavement condition 
index, and maintenance requirements. 
 
 2.3.2 Maintenance Strategy 
 
Maintenance and rehabilitation are two principal treatments used to extend pavement life.  
Reconstruction is the final, and most drastic, treatment necessary to bring a street back to 
a new condition.  These treatments will first, immediately increase the pavement 
condition and secondly, affect the future rate of deterioration.  In general, maintenance 
can slow the rate of deterioration by correcting small pavement defects before they can 
worsen and contribute to further defects.  Beyond a certain point, typically a PCI of 65, 
defects become very cost prohibitive to correct, and maintenance is no longer effective.  
At this point, rehabilitation or reconstruction can be used to affect a wholesale correction 
of a large number of relatively severe defects, which provides a step increase in pavement 
condition. 
 
Figure A on the following page illustrates the relationship between Pavement Condition 
Index, age of street, and maintenance condition.  Table 1 below identifies the street 
characteristics associated with PCI ratings and the typical maintenance, rehabilitation, or 
rehabilitation strategies necessary to extend pavement life. 
 

Table 1 
PCI Values and Maintenance Strategies 

PCI Range Street Characteristics Maintenance Method 
Additional Items Often 

Repaired 

71-100 

Low to medium severity potholes, frost 
cracking, medium severity transverse 
cracking, aggregate polishing, low severity 
raveling 

Routine Maintenance/ 
Crack Seal/Seal Coat 

Spot Patching 

61-70 

Low to medium severity longitudinal and 
transverse cracking, low and moderate 
severity edge and curb cracking and spalling, 
low to medium severity block cracking, 
medium severity raveling 

Patch/Repair 
Review area for drainage 
improvements, spot 
overlays 

0-60 

Medium to high severity longitudinal and 
transverse cracking, medium to high severity 
reflective cracking, alligator cracking, 
medium to high severity potholes, high 
severity edge and curb cracking and spalling, 
rutting, excessive skin patching, high 
severity raveling, medium to high severity 
frost heaving 

Mill and 
Overlay/Reclaim and 
Recycle/Reconstruct/ 
Upgrade 

Replace or install culverts 
or storm sewer, adjust 
road grade and alignment, 
replace or install curb and 
gutter 
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Figure A 
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3. EXISTING CONDITIONS 
 
3.1 2017 Street Improvements 
 
Salem Church Road is a collector roadway that was originally constructed to provide access to 
the adjacent parcels and as an east to west link between Delaware Avenue and Minnesota Trunk 
Highway 3, (Robert Street).  Construction of Interstate 494 realigned the east end of Salem 
Church Road from Roanoke Road to Robert Street.  The segment of Salem Church Road being 
studied with this report was originally reconstructed as part of I-494 construction. 
 
Roanoke Road was constructed in 1989 as a local cul-de-sac roadway serving only the adjoining 
eight (8) residential properties. 
 

3.1.1 Street Section 
 

The existing pavement width is 18- to 24-feet wide with a two to four foot shoulder 
width.  The shoulder width is inconsistent and tends to be narrower in locations of fill 
sections with steep slopes.  The following are the current roadway widths: 
 

• Salem Church Road   23-24 feet 
• Roanoke Road   22 feet 

 
3.1.2 Pavement 

 
The City of Sunfish Lake’s roads were evaluated in 2015 for the Pavement Condition 
Index.  Roanoke Road had a PCI rating between 50 and 59.  The section of Salem Church 
Road between Roanoke Road and Robert Street had a PCI rating between 40 and 49.   
 
Salem Church Road pavement surface has areas of spalling, potholes, longitudinal 
cracking, considerable transverse cracking, and block cracking.  The rate of deterioration 
has been increasing over the past 3 to 4 years with increasing pothole and surface repairs.  
Rutting is also occurring within the wheel tracks of the roadway in several locations.  The 
pavement surface has deteriorated to a point where an overlay is no longer a viable 
surface repair method.  
 
Roanoke Road was originally constructed in 1989 when this neighborhood was 
subdivided.  The roadway is a low volume local roadway that is cul-de-sac thereby, 
limiting non-resident vehicle traffic.  Roanoke was originally a private roadway however, 
was constructed to city standards.  In the 1990’s, the residents successfully petitioned the 
City Council to accept the roadway as a public street.  The roadway maintenance today 
has consisted of crack filling and seal coating. 
 
Roanoke Road pavement surface has areas of transverse cracking and the surface is 
showing early signs of distress, which means seal coating is no longer the selected 
maintenance method to extend its life cycle. 
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3.1.3 Drainage 
 

Drainage along Salem Church Road consists of roadside swales with culverts at 
driveways and cross culverts or centerline culverts.  Four centerline culverts convey 
runoff from one side of Salem Church Road to the other.  Three center culverts are 
corrugated steel and the fourth is reinforced concrete.  Although these culverts appear to 
be in adequate condition, City policy is to replace corrugated metal culverts when 
roadways are reconstructed.   
 
The north side of the westerly one-third of Salem Church Road from Roanoke Road to 
500 feet east of Salem Lane has its runoff flow to a 24 inch diameter corrugated metal 
centerline culvert. The runoff flows south across a drainage easement to interstate 494 
where it discharges into MnDOT Right-of Way.  The middle third of Salem Church Road 
up to Windy Hill Road flows east to a 54 inch reinforced culvert that carries the water 
across interstate 494 toward Horseshoe Lake.  The remaining drainage along Salem 
Church Road drainers east and north through two (2) corrugated metal drainage pipes that 
carry the drainage northerly to a MnDOT pond located in the northwest quadrant of 
Salem Church Road and Robert Street.  These areas collect runoff prior to discharge 
downstream. 

 
3.1.4 Driveways 
 
Multiple driveways extend along Salem Church Road and Roanoke Road. The sight lines 
and distances from these driveways are generally good; however, over time vegetation 
growth begins to impact these sightlines.  Sight distance, due to growth of roadside trees 
and shrubs, is restrictive in a couple of instances.  The private driveways consist of 
bituminous and concrete surfacing with corrugated steel culverts to maintain drainage. 
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4. PROPOSED IMPROVEMENTS 
 
4.1 Road Alignment 
 
The existing horizontal and vertical alignment of the roadway will be maintained.  The vertical 
alignment will have minor adjustments resulting from the proposed reclaiming of the bituminous 
surface and roadway grading.  The proposed pavement improvements will raise the centerline 
profile on Roanoke Road by 2 inches and on Salem Church Road around 4 to 5 inches.  
 
4.2 Street Section 
 
The proposed pavement section recommendation varies from a 22-foot wide bituminous surface 
on Roanoke Road, to a 24-foot wide bituminous surface with two-foot aggregate shoulders along 
Salem Church Road.  This generally matches the existing sections that are currently in place. 
 
4.3 Pavement Reconstruction 
 

4.3.1 Salem Church Road 
 

The existing roadway consists of 4 to 6 inches of bituminous pavement over 6 to 8 inches 
of aggregate base with moderated to sever deterioration.  Over the past several years, the 
numbers of potholes and full depth patch repairs have increased to a point where just and 
overlay is no longer a viable financial repair method.  Salem Church Road is 
recommended to be a full depth reclamation, which will involve grinding up the 
bituminous surface and blend it into the underlying aggregate surface.  The reclaimed 
roadway section will have 2 lifts of 2 inches of bituminous pavement placed over the 
reclaimed roadway.  The new surface will be raised about 5 inches above the current 
elevation. 
 
4.3.2  Roanoke Road 
 
The existing roadway consists of approximately 4 inches of bituminous pavement over 6 
to 8 inches of aggregate base.  The current surface condition is starting to show early 
signs of distress where an overlay is the best financial method to extend the life cycle of 
this roadway.  The new surface will be raised 2 inches above the current elevation. 

 
4.4 Drainage Improvements 
 
The existing corrugated metal centerline culverts have life expectancy of 35 to 50 years.  
Although visual inspection of the culverts indicates they are in adequate condition, culvert 
replacement of the corrugate steel culverts is proposed due to the age of the existing culverts and 
potential for material failure in the near future.  There is one reinforced concrete culvert that was 
installed as part of the I-494 project which is recommended to remain in place and is in good 
condition.  Three of the four existing centerline culverts are corrugated metal and are proposed to 
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be replaced with dual wall HDPE (High Density Polyethylene) smooth wall pipe of the same 
size.   
 
4.5 Driveways 
 
The proposed improvements will result in slightly raising the profile of the roadway.  This 
requires minor adjustments to driveways and public street intersections to match the proposed 
grade of Salem Church Road and Roanoke Road.  The driveways will be cut back approximately 
ten to fifteen feet and reconstructed with bituminous pavement.  Existing concrete driveways will 
be replaced with bituminous pavement since these existing improvements extend into public 
right of way. 
 
4.6 Restoration 
 
Restoration of disturbed areas will be by seed and mulch of areas that are currently not 
maintained and sodding of maintained turf areas. Erosion control blanket will be placed on non-
sodded embankment slopes and in any disturbed ditch areas. Silt fence and culvert inlet 
protection will be installed as necessary around areas susceptible to erosion. 
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5. FINANCING  
 
5.1 Opinion of Probable Cost 
 
Appendix B includes a Preliminary Opinion of Cost for the proposed bituminous reclaiming and 
overlay, culvert improvements, driveway reconstruction, and restoration.  The opinion of 
probable cost includes a ten percent construction contingency and a 25 percent overhead 
multiplier for indirect project costs.  Indirect project cost includes administrative, engineering, 
legal, bonding cost, capitalized interest, geotechnical, and other miscellaneous project costs. 
 

Salem Church Road Reconstruction (C.P. 2016-03) 
Street Improvements Cost $341,780 

Drainage Improvement Cost $13,060 

Total Project Cost       $354,840   

Roanoke Road Overlay (C.P. 2016-02) 
Street Improvements Cost $59,140 

Total Project Cost         $59,140 

 
5.2 Funding  
 
Below are proposed assessment scenarios based on the City’s current assessment policy. A copy 
of the City’s current assessment policy can be found in Appendix C. The proposed funding for 
the improvements will be a combination of funding from City funds, assessments to benefiting 
properties, and ad-valorem taxes.  The following are separate funding scenarios and proposed 
assessments. 
 

5.2.1 Roanoke Road – 80-20 Assessment (Local Street) per Policy 
 

The City’s assessment policy has identified an 80-20 split between assessment to 
benefitting properties and City funds for rehabilitation improvements to local roadways.  
Roanoke Road is classified as local streets as defined in the City’s assessment policy and 
the following assessment calculations were made using this policy. 
 
Roanoke Road 
The total estimated project cost is $59,140.00. 
 
Utilizing an 80-20 Split for Assessment the Assessable cost is: 
  
  $59,140 x 80%    =  $47,312.00 

 
  
The assessment amount per unit is then: 
 
   $47,302/8 units =  $5,914.00/unit 
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The City’s share (20%) would is estimated to be $11,828.00. 

   
5.2.2 Salem Church Road – 40-60 Assessment (Collector) per Policy 
 
The City’s assessment policy has identified a 40-60 split between assessment to 
benefitting properties and City funds for rehabilitation improvements to collector 
roadways.  Salem Church Road is classified as a Collector Roadway as defined in the 
City’s assessment policy and the following assessment calculations were made using this 
policy. 
 
Salem Church Road 
The total estimated project cost is $354,840.00. 
 
Utilizing a 40-60 Split for Assessment the Assessable cost is: 
  
  $354,840.00 x 40%    = $141,936.00 

 
 The assessment amount per unit is then: 
 
   $141,936.00/15 units = $9,462.00/unit 
 

The City’s share (60%) would is estimated to be $212,904.00. 
 

5.2.3 Recommended Assessments 
 

There are 2 separate project areas proposed to bid together as part of the 2017 Street 
Improvement Project for the City. The calculated assessments per the City’s assessment 
policy for the project areas are (as explained in section 5.2 Funding above):   

 

• Roanoke Road $6,000.00 / unit (80% assessment rate) 
• Salem Church Road $9500.00 / unit (40% assessment rate) 

 
Based on extensive discussions with the city attorney’s office, staff recommends that 
Roanoke Road follow the City Assessment Policy.  Salem Church Road however, is 
recommended assessing based on an adjustment to the City’s Assessment Policy due to 
several distinct limiting factors, which have reduced assessable properties on this section 
of Salem Church Road.  The presence of I-494 along the south side of Salem Church 
Road prevented development along half of this roadway section.  Secondly, a large 
undeveloped property, which is planned to only have one lot access to Salem Church 
Road do to the topography of the lot, which further limits the assessable units. 

 
It is recommended that Salem Church Road improvements be assessed at about a 53% of 
the full benefit rate thereby adjusting the unit rate to 21% assessment due to the 
limitations on assessable units of this section of Salem Church Road properties. Parcel 
23, as identified on Figure 4 is proposed to be assessed for 1 unit since this lot was 
originally proposed to have once lot access to Salem Church Road on the lower portion 
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of the lot with the remaining upper area accessing to Windy Hill Road. Roanoke Road is 
proposed to just have a pavement overlay. Therefore staff recommends to follow the City 
Assessment Policy. The proposed assessments recommended for the project areas 
therefore are as follows: 

 

• $6,000 / unit for Roanoke Road (80% assessment rate) 
• $5,000 / unit for Salem Church Road (21% assessment rate) 
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6. LEGAL DESCRIPTION 
 
The Salem Church Road Reconstruction Improvements are proposed to be assessed to the 
adjacent benefiting properties.  The benefiting properties shall be all parcels that have direct or 
indirect access from Salem Church Road.  Direct access is defined as a private driveway that 
extends from Salem Church Road.  Indirect access includes parcels with multiple-user private 
driveways and private streets. 
 
The legal description for the benefiting parcel is: 

 
All parcels extending from Salem Church Road located between Roanoke Road to the 
east and Robert Street to the west within Section 31, Township 28N, Range 22W, City of 
Sunfish Lake, Dakota County, Minnesota. 

 
The Roanoke Road Improvements are proposed to be assessed to the adjacent benefiting 
properties.  The benefiting properties shall be all parcels that have direct access from Roanoke 
Road.  Direct access is defined as a private driveway that extends from Roanoke Road.   
 
The legal description for the benefiting parcel is: 

 
All parcels extending from Roanoke Road located south of Salem Church Road within 
Section 31, Township 28N, Range 22W, City of Sunfish Lake, Dakota County, Minnesota. 
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7. PROJECT SCHEDULE 
 
The preliminary project schedule identifies the estimated time schedule to complete the various 
tasks.  The project schedule is based on construction in 2017. 
 

Receive Draft Feasibility Study ....................................................................... October 2016 
 
Accepts Feasibility Report/Draft Financing Plan/Schedule ........................ November 2016 

 
Order Public Hearing ................................................................................... Nobember 2016 
 
Open House  ..................................................................................................... January 2017 
 
Receive Final Feasibility Study ..................................................................... February 2017 

 
Public Hearing ............................................................................................... February 2017 

 
Order Plans and Specifications  ..................................................................... February 2017 
 
Approve Plans and Specifications and  
Authorize Advertisement for Bids ..................................................................... March 2017 
 
Receive Bids ........................................................................................................ April 2017 

 
Award Contract .................................................................................................... April 2017 

 
Begin Construction ............................................................................................... June 2017 

 
Complete Construction .......................................................................................... July 2017 

 
Assessment Hearing .................................................................................... September 2017 
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APPENDIX A 
 

Figure 1 − Location 
Figure 2 − Typical Section Salem Church Road 
Figure 3 – Typical Section Roanoke Road 
Figure 4 – Proposed Assessment Area 
Figure 5 – Pavement Condition Index Map 
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K:\02182-220\Admin\Feasability Report\6. App. B. 02182-220_Feasibility_QtyRoanoke Road 1 of 3

No. Mat. No. Item Units Qty
Estimated  
Unit Price

Estimated     
Total Price

1 2021.501 MOBILIZATION LUMP SUM 1 $5,000.00 $5,000.00

2 2104.505 REMOVE BITUMINOUS PAVEMENT SQ YD 175 $5.00 $875.00

3 2104.505 REMOVE CONCRETE DRIVEWAY SQ YD 25 $8.00 $200.00

4 2104.511 SAWING CONCRETE PAVEMENT (FULL DEPTH) LIN FT 15 $8.00 $120.00

5 2104.513 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) LIN FT 105 $5.00 $525.00

6 2105.525 TOPSOIL BORROW CU YD 75 $23.00 $1,725.00

7 2211.501 AGGREGATE BASE CLASS 5 OR CLASS 7 TON 50 $20.00 $1,000.00

8 2350.501 TYPE SP 9.5 WEARING COURSE MIX (2,B) TON 370 $72.00 $26,640.00

9 2350.505 TYPE SP 9.5 NON WEAR COURSE MIX (2,B) SQ YD 30 $40.00 $1,200.00

10 2357.502 BITUMINOUS MATERIAL FOR TACK COAT GALLON 170 $2.50 $425.00

11 2531.507 7" CONCRETE DRIVEWAY PAVEMENT SQ YD 30 $70.00 $2,100.00

11 2575.605 HYDROSEEDING SQ YD 400 $3.50 $1,400.00

12 2575.505 SODDING, TYPE LAWN (INCL. TOPSOIL & FERT.) SQ YD 300 $6.00 $1,800.00

SUBTOTAL SCHEDULE A - STREET IMPROVEMENTS -  ROANOKE ROAD $43,010.00

+ 10% CONTINGENCIES $4,300.00

SUBTOTAL SCHEDULE A - STREET IMPROVEMENTS -  ROANOKE ROAD $47,310.00

+ 25% ADMINISTRATIVE, LEGAL, ETC. $11,830.00

TOTAL SCHEDULE A - STREET IMPROVEMENTS - ROANOKE ROAD $59,140.00

City of Sunfish Lake
15 Sunnyside Lane
Sunfish Lake, MN  55118

SCHEDULE A - STREET IMPROVEMENTS - ROANOKE ROAD

OPINION OF PROBABLE COSTS
Roanoke Road

City Project No. 2016-02

WSB PROJECT NO. 02182-220

Sunfish Lake, MN

10/28/2016



K:\02182-220\Admin\Feasability Report\6. App. B. 02182-220_Feasibility_QtySalem Church Road 2 of 3

No. Mat. No. Item Units Qty
Estimated  
Unit Price

Estimated     
Total Price

1 2021.501 MOBILIZATION LUMP SUM 1 $8,000.00 $8,000.00

2 2104.505 REMOVE BITUMINOUS PAVEMENT SQ YD 140 $5.00 $700.00

3 2104.505 REMOVE CONCRETE DRIVEWAY SQ YD 25 $8.00 $200.00

4 2104.511 SAWING CONCRETE PAVEMENT (FULL DEPTH) LIN FT 15 $8.00 $120.00

5 2104.513 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) LIN FT 107 $5.00 $535.00

6 2105.501 COMMON EXCAVATION CU YD 400 $15.00 $6,000.00

7 2105.522 SELECT GRANULAR BORROW (CV) CU YD 300 $12.00 $3,600.00

8 2105.523 TOPSOIL BORROW CU YD 200 $23.00 $4,600.00

9 2211.501 AGGREGATE BASE CLASS 5 OR CLASS 7 TON 850 $20.00 $17,000.00

10 2221.502 AGGREGATE SHOULDERING, (LV) CLASS 2 TON 500 $18.00 $9,000.00

11 2331.601 BITUMINOUS PAVEMENT RECLAMATION SQ YD 8500 $3.50 $29,750.00

12 2350.501   TYPE SP 9.5 WEARING COURSE MIX (2,B) TON 1040 $72.00 $74,880.00

13 2350.502   TYPE SP 12.5 NON WEAR COURSE MIX (2,B) TON 1040 $70.00 $72,800.00

14 2350.505   TYPE SP 9.5 WEARING COURSE MIX (2,B) 3.0" THICK SQ YD 85 $40.00 $3,400.00

15 2357.502 BITUMINOUS MATERIAL FOR TACK COAT GALLON 490 $2.50 $1,225.00

16 2531.507 7" CONCRETE DRIVEWAY PAVEMENT SQ YD 25 $70.00 $1,750.00

17 2563.601 TRAFFIC CONTROL LUMP SUM 1 $2,500.00 $2,500.00

18 2573.502 SILT FENCE, TYPE MACHINE SLICED LIN FT 500 $4.00 $2,000.00

19 2575.505 HYDROSEEDING SQ YD 3000 $3.50 $10,500.00

SUBTOTAL SCHEDULE B - STREET IMPROVEMENTS -  SALEM CHURCH ROAD $248,560.00

+ 10% CONTINGENCIES $24,860.00

SUBTOTAL SCHEDULE B - STREET IMPROVEMENTS -  SALEM CHURCH ROAD $273,420.00

+ 25% ADMINISTRATIVE, LEGAL, ETC. $68,360.00

TOTAL SCHEDULE B - STREET IMPROVEMENTS - SALEM CHURCH ROAD $341,780.00

10/28/2016

City of Sunfish Lake
15 Sunnyside Lane
Sunfish Lake, MN  55118

SCHEDULE B - STREET IMPROVEMENTS - SALEM CHURCH ROAD

OPINION OF PROBABLE COSTS
Salem Church Road

WSB PROJECT NO. 02182-220

Sunfish Lake, MN

City Project No. 2016-03



K:\02182-220\Admin\Feasability Report\6. App. B. 02182-220_Feasibility_QtyCulverts 3 of 3

No. Mat. No. Item Units Qty
Estimated  
Unit Price

Estimated     
Total Price

1 2021.501 MOBILIZATION LUMP SUM 1 $500.00 $500.00

2 2451.602 GRANULAR FOUNDATION AND/OR BEDDING TON 20 $20.00 $400.00

3 2501.515 15" CS PIPE APRON EACH 2 $450.00 $900.00

4 2501.515 24" CS PIPE APRON EACH 4 $550.00 $2,200.00

5 2503.603 15" HDPE PIPE CULVERT LIN FT 20 $35.00 $700.00

6 2503.603 24" HDPE PIPE SEWER LIN FT 120 $40.00 $4,800.00

SUBTOTAL SCHEDULE C - CULVERT IMPROVEMENTS -  SALEM CHURCH ROAD $9,500.00

+ 10% CONTINGENCIES $950.00

SUBTOTAL SCHEDULE C - CULVERT IMPROVEMENTS -  SALEM CHURCH ROAD $10,450.00

+ 25% ADMINISTRATIVE, LEGAL, ETC. $2,610.00

TOTAL SCHEDULE C - CULVERT IMPROVEMENTS - SALEM CHURCH ROAD $13,060.00

OPINION OF PROBABLE COSTS
Salem Church Road

City of Sunfish Lake
15 Sunnyside Lane
Sunfish Lake, MN  55118

SCHEDULE C - CULVERT IMPROVEMENTS - SALEM CHURCH ROAD

WSB PROJECT NO. 02182-220

Sunfish Lake, MN

10/28/2016

City Project No. 2016-03
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WSB Project: Sunfish Lake 2017 Street Improvements Design By: BFB

Project Location: City Of Sunfish Lake Checked By: DWS

City Project No.: 2016-02/ 2016-03

WSB Project No.: 02182-22 Date: 9/28/2016

No. Property Owner Property Owner Address

1 PID: 037-388880101080 BASKFIELD BRENT J & FLORENCE A
90 SALEM CHURCH RD
SUNFISH LAKE MN 55118

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

2 PID: 037-388880101070 BASKFIELD BRENT J & FLORENCE A
90 SALEM CHURCH RD
SUNFISH LAKE MN 55118

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

3 PID: 037-388880101060 WIGHT J DAVID TSTE
5 ROANOKE RD
SUNFISH LAKE MN 55118-4706

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

4 PID: 037-388880101050 BRYANT ROBERT P
7 ROANOKE RD
WEST SAINT PAUL MN 55118

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

5 PID: 037-388880101040 TUTTLE ROBERT W & SUE-MI
8 ROANOKE RD
SUNFISH LAKE MN 55118

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

6 PID: 037-388880101030 GONZALEZ-CAMPOY J MICHAEL
6 ROANOKE RD
SUNFISH LAKE MN 55118-4706

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

7 PID: 037-388880101020 BOTT TIMOTHY & JOY
4 ROANOKE RD
SUNFISH LAKE MN 55118-4706

1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

8 PID: 037-388880101010 CHANG GUILLERMO
2 ROANOKE RD
SUNFISH LAKE MN 55118-4706 1.0 $5,914.00 $1,478.50 $6,000.00 $1,392.50

8.0 $47,312.00 $11,828.00 $48,000.00 $11,140.00

No. Property Owner Property Owner Address

9 PID: 037-389050000080 TANI PAUL M & BARBARA S
19 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

10 PID: 037-389050000070 LEFEVOUR ANDREW M & SUZANNE A
15 SALEM LN
SUNFISH LAKE MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

11 PID: 037-389050000060 LARSON KURT L & KATHERINE A
11 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

12 PID: 037-389050000050 HOLUB BONNIE H BENNETT
9 SALEM LN
WEST SAINT PAUL MN 55118

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

13 PID: 037-389050000040 SHAVER JAMES M
7 SALEM LN
SUNFISH LAKE MN 55118

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

14 PID: 037-389050000030 OJALA REINO O & LIISA J
5 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

15 PID: 037-389050000020 STRAFELDA DARREN F
3 SALEM LN
SUNFISH LAKE MN 55118

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

16 PID: 037-389050000010 GILL EDWARD B & KARI R
1 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

17 PID: 037-389050000100 STREATER MICHAEL H & KATHLEEN
2 SALEM LANE
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

18 PID: 037-389050000110 JOHNSON GERALD K JR
4 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

19 PID: 037-389050000130 PLUNKETT J PATRICK & ANITA
10 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

20 PID: 037-389050000120 SEIDLITZ STEPHEN N & MARY
21 SALEM LN
SAINT PAUL MN 55118-4700

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

21 PID: 037-380320050011 ESCOTO JOSE LUIS & IRMA
1434 ROBERT ST S
WEST SAINT PAUL MN 55118-3140

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

22 PID: 037-388432501030 CASAGRANDE MARK A & LINDA J
45 SALEM CHURCH RD
SUNFISH LAKE MN 55118

1.0 $4,967.76 $18,688.24 $5,000.00 $18,656.00

23 PID: 037-380380013010 DEVEE LLC
2111 DELAWARE AVE
MENDOTA HEIGHTS MN 55118 1.0 $4,967.76 $18,688.24 $15,000.00 $8,656.00

15.0 $74,516.40 $280,323.60 $85,000.00 $269,840.00
Buildable

y
Assessment (80%) 

 y 
Cost per City 

 
Assessable 

y
Costs

23.0 $121,828.40 $292,151.60 $133,000.00 $280,980.00

SALEM CHURCH ROAD

 SUBTOTAL

City
Costs

Property 
Identification No.

Assessment/Funding Source

 SUBTOTAL

79% City 
Cost per City 
Assessment 

Policy
City

Costs
Property 

Identification No.

20% City 
Cost per City 
Assessment 

Policy

Recommended 
Assessable 

per Billable Lot 
Unit $6,000

ROANOKE ROAD

Preliminary Assessment Roll

Roanoke Road Assessment/Funding Source
Total

Buildable
Lot Units

Roadway
Assessment (80%) 
per City Policy &

Buildable Lot Unit

TOTAL

Salem Church Road Assessment/Funding Source
Total

Buildable
Lot Units

Roadway
Assessment (21%) 
per City Policy &

Buildable Lot Unit

Recommended 
Assessable 

per Billable Lot 
Unit $5,000
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