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Item 7b. 
 
Sunfish Lake Engineer’s Report for August 7, 2018 
 
By: Jeff Sandberg, PE 
 City Engineer 
 
Date: August 2, 2018  
   
 
1. Engineering Activities Undertaken in the Month of July. 

 
The following Engineer’s Report reflects the activities undertaken this past month, along 
with the anticipated engineering activities for the month of August. 

 
A. 2019-2023 CIP Update – Staff would like to receive any input and answer any 

questions on the draft 2019-2023 CIP at the August Budget meeting.  As discussed 
in previous years, this document will outline what infrastructure and maintenance 
projects we are looking to do in 2019 and plan for the next 5 to 10 years for the 
Council to consider.  The goal is to approve the CIP update at the August Council 
meeting, which will help establish infrastructure priorities to manage the City’s 
infrastructure investments long term. SEE ATTACHMENTS. 
 

B. Traffic Study Update– Salem Church Road – Unfortunately, the counters were 
vandalized a third time.  We are close to having the data needed so counters will 
need to be set again.  The vandalism is adding to the costs of the traffic study effort, 
and that ultimately gets passed along to all residents of the city.  We are hopeful that 
residents will keep an eye out and will contact the police if they see suspicious 
activity.  If people have any information on the vandalism that has occurred we ask 
that they contact Chief Shaver.  
 

2.  Building and Site Reviews in the Month of July. 
 

No Building or Site Reviews were conducted in the month of July. 
 

3.  Public Works Activities Undertaken in the Month of July. 
 

We were alerted by Chief Shaver’s staff that a semi (moving truck) tried to turn around at 
the intersection of Salem Church Road and Delaware and bottomed out and got stuck.  
In the process of freeing the semi, an area of pavement on Salem Church Road received 
damage (gouges and scarring of the pavement).  There was a police report filed and 
pictures that accompanied the report.  I visited the site and noted that the affected area 
is about 8’ long by 3-4’ wide.  Although the damage does not look good, the gouges are 
(at worst) about a half-inch deep and I don’t believe will affect the life of the pavement.  
There is an option to pursue repair/ patching of the pavement with the insurance of the 
moving company.  I would need direction from the city council to pursue that but again, I 
am not sure there is a lot of value in that.  I will bring pictures to the City Council 
meeting. 
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No other public works activities were undertaken in the month of July. 

 
4. Anticipated Public Works Activities for the Month of August. 
 

We expect the repair/ patching of Grieve Glen Lane to start in late August.  No other 
Public Works activities are anticipated for August. 

 
The above constitutes the Engineering Report for the City of Sunfish Lake for August 7, 2018.   

 
Respectfully submitted, 

 
WSB & Associates, Inc. 

 
Jeffry S. Sandberg, PE 
City Engineer  
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Memorandum 

To: Ann Lanoue, City Treasurer 
City of Sunfish Lake 

From: Jeff Sandberg, PE, City Engineer 
WSB & Associates, Inc. 

Date: July 26, 2018  

Re: 2019 Budget Items 

The proposed engineering budget for 2019 is identified herein.  The budget has been based on 
past costs and anticipated work. 

City Engineer 

Monthly Engineering Items – Miscellaneous ............................................ $ 24,000 
 Total $ 24,000 

Water Quality Monitoring / Lake Maintenance 

NPDES – MS4 Annual Report and Hearing ............................................. $ 3,500 
LGU Role for Wetland Conservation Act ................................................. $ 1,650 

  Camp Program ........................................................................................ $ 900 
 Total $ 6,050 

Charlton Road Maintenance 

Gravel and Grading ................................................................................. $ 1,500 
  Sunfish Lake Outlet Cleaning .................................................................. $ 1,500 
  Dust Control ............................................................................................ $ 0.00 

 Total $ 3,000 

General Street Maintenance 

Street Sweeping ...................................................................................... $ 1,600 
  Sign Replacement (CIP) .......................................................................... $ 0.00 
  Striping Maintenance (CIP) ..................................................................... $ 0.00 
Culvert Maintenance (CIP) ...................................................................... $ 3,000
Bituminous Maintenance ......................................................................... $ 3,500 
Shoulder Maintenance ............................................................................ $ 1,000 
Total $ 9,100 

Attachment 1A
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Funding from CIP ........................................................................................ $ 117,230 
 
      Zehnder Road Improvement Project………………...$21,090 
      Angell Rd (East) Improvement Project……………...$44,460 
  Sunnyside Lane Improvement Project…….………...$51,680 
  
 
Snow Removal – Inver Grove Heights ....................................................... $ 3,000 
 
Snow Removal – City Streets ..................................................................... $ 35,000 
 
 
Please call me at 651-286-8474 upon review of the proposed budget. 
 
Sincerely, 
 
WSB & Associates, Inc. 

 
Jeffry S. Sandberg, PE 
City Engineer  
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CERTIFICATION 
  
 
 
 
 
 
 
 
 
 

 
 
I hereby certify that this plan, specification or report was prepared 
by me or under my direct supervision and that I am a duly 
Licensed Professional Engineer under the laws of the State of 
Minnesota. 

 
 

  
Jeffry S. Sandberg, PE 

 
Date: August 7, 2018 Lic. No. 25393 
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2019 to 2023 CAPITAL IMPROVEMENT PLAN 
 

 
1. INTRODUCTION 
 
The Capital Improvement Plan (CIP) is a multi-year planning tool utilized by City officials to 
plan, finance, and maintain City infrastructure, usually based on a five to ten-year period.  The 
City’s Capital Improvement Plan identifies street and drainage improvements and major street 
maintenance items to sustain and maintain the City’s infrastructure to obtain the most useful life.  
The CIP process allows for a systematic evaluation of all potential projects at the same time. 
 
As with all plans, the Capital Improvement Plan is not a legally binding document and is subject 
to change due to unforeseen pavement deterioration or failures, available funding, and 
scheduling.  The plan is intended to be updated on an annual basis as part of the City’s budgeting 
process. 
 
2. CAPITAL IMPROVEMENT PLAN 
 
The Capital Improvement Plan is based on the condition of the City’s existing infrastructure and 
anticipated Capital Improvements and the typical maintenance requirements for the stated 
condition.  What is defined as a capital project is a tangible improvement that has a life 
expectancy greater than one year.  Improvements are then identified to maintain or reconstruct 
streets, drainage systems, and other infrastructure facilities.  The CIP identifies an estimated 
project cost and determines a schedule utilizing anticipated budget availability and maintenance 
priority.  The CIP should be reviewed annually every spring to reassess the City’s infrastructure 
needs prior to establishing the next year’s City budget.  The identified costs are our early 
assessment of anticipated costs that will be refined along with funding options prior to 
authorization by the City Council. 
 
2.1 Scheduled Maintenance 
 
A majority of the City’s current infrastructure, with the exception of Charlton Road, was 
constructed between 1989 to present.  Appendix A, Exhibit A shows a map of the City streets 
and what year they were constructed.  Bituminous roadway maintenance should include crack 
sealing and sealcoat every seven to ten-year cycle with an overlay around 10 to 20 years 
followed by a seal coating cycle to extend the life cycle of the City’s paved roadways.  The 
methodology of the City’s pavement management is outlined in the 2018 Pavement Management 
Report which discusses pavement life cycle, maintenance strategies, and how pavements are 
evaluated.  Copies of this 2018 report are available upon request. 
 
Appendix C is the 2018 Pavement Condition Index Map that indicates the currently evaluated 
pavement conditions.  This Capital Improvement Plan identifies pavement and infrastructure 
management strategies and the City’s street condition evaluated in April of this year.  The City 
should re-evaluate its infrastructure on a three-year cycle to track pavement, culvert, and street-
sign conditions to better manage our infrastructure maintenance.  The next pavement evaluation 
year is recommended in 2021. 
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The maintenance items indicated in the Capital Improvement Plan are: 
 
Crack Sealing – The repair of longitudinal and transverse cracks to impede moisture from 
penetrating the streets aggregate base and subgrade. 
 
Seal Coat – The surface application of bituminous oil and aggregate to provide a new traveling 
surface and impede the rate of oxidation of the existing bituminous pavement. 
 
Overlay – Crack sealing the existing bituminous pavement and placing additional bituminous 
surfacing over the entire roadway surface. 
 
Mill and Overlay – The milling (removal) of the existing deteriorated bituminous surface and 
placement of a bituminous surfacing across the entire roadway surface. 
 
Reconstruction – The reconstruction of an existing roadway due to bituminous surface, 
aggregate base, or subgrade failure resulting in severe bituminous cracking and fracture.  The 
process constructs a new street section including subgrade corrections, aggregate base 
construction, and bituminous surfacing. 
 
Drainage System – The cleaning, inspection, repair and/or replacement of drainage ways and 
culverts. 
 
2.2 Recent/Current Capital Improvements 
 
Recent Capital Improvements in which City financing included bonding are: 
 

• Salem Church Road Reconstruction, Roanoke Road to Delaware Avenue Constructed 
in 2009, bond payment through 2020 
 

• 2012 Crack Seal Project, funded through City general funds 
 

• 2013 Seal Coat Project, funded through City general funds 
 
• 2014 Street Improvements Project, funded under bonds through 2025 
 
• 2016 Seal Coat Project, funded through City general funds 
 
• 2017 Street Improvement Project, funded under bonds through 2028 

 
2.3 2019 to 2023 Capital Improvements 
 
The proposed CIP identifies the major improvements scheduled shown in the following exhibits:  
 

• Appendix A, Exhibits C and D - Proposed 2019 to 2023 Capital Improvements 
• Appendix A, Exhibit E - Proposed 2024 to 2028 Capital Improvements 
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It is anticipated that after 2021, the roadway system in the City will be in good to very good 
condition with the anticipated reconstruction of Charlton Road in early 2019. 
 
2.4 Capital Improvements Funding 
 
The Capital Improvements identified in the plan are improvements that are funded by the City 
general funds (collected from the City general tax levy), bonding and financing through 
assessment to benefiting properties. 
 
Appendix B includes the Capital Improvement Plan Project Summary of the currently identified 
capital improvements.  It is important to note that the costs identified do not include legal, 
engineering, administration, and financing cost. The City’s Special Assessment Policy is 
included in Appendix D for reference.   
 
3. RECOMMENDATION 
 
It is recommended the City updates its CIP every year in the spring to evaluate City 
infrastructure needs and assist in establishing the City budgets for road maintenance and capital 
improvements.  It is recommended the CIP budget be separated from the routine road 
maintenance activities such as street sweeping, pavement patching, and sign maintenance from 
the capital improvement projects.  We recommend that a Capital Improvement Fund be 
established to fund Capital Improvements accumulating funds, as needed, to complete Capital 
Improvement projects. 
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APPENDIX B 
 

Capital Improvement Plan Summary 
 



 
 Notes 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 TOTALS

Improvement Project Costs
  A.) Charlton Road Maintenance (100% City Tax Levy) 
         1.) Street Grading $1,500 $0 $0 $0 $0 $0 $0 $0 $0 $0  

         2.) Dust Control $0 $0 $0 $0 $0 $0 $0 $0 $0 $0  

         3.) Repair and Ditch Cleaning $1,500 $0  $0 $0 $0 $0  

Subtotal Annual Road Maintenance  $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0  

  B.) General Street Maintenance/ Water Quality (100% City Tax Levy)
         1.) Street Sweeping $1,600 $1,700 $1,700 $1,700 $1,750 $1,750 $1,800 $1,800 $1,800 $1,800  

         2.) Sign Replacement and maintenance 1 $0 $1,200 $0 $1,500 $0 $0 $0 $1,500 $0 $0  

         3.) Striping  maintenance 1 $0 $4,600    $4,700 $4,700  

         4.) Bituminous Maintenance $3,500 $3,500 $4,500 $4,500 $4,500 $5,000 $5,000 $5,000 $5,000 $5,000  

         5) Shoulder Maintenance $1,100 $1,100 $1,100 $1,200 $1,200 $1,200 $1,300 $1,300 $1,300 $1,400  

         6.) Annual Lake Water Quality Monitoring 6 $1,140 $1,140 $1,140 $1,300 $1,300 $1,300 $1,400 $1,400 $1,400 $1,400  

Subtotal General Street Maintenance $7,340 $13,240 $8,440 $10,200 $8,750 $13,950 $9,500 $11,000 $14,200 $9,600

Capital Improvement Plan 
  C.) 100% City Levy Improvements
         1.) Infrastructure Management Update $8,000 $8,000 $0 $8,500  

         2.) Crack Seal $0 $0 $0 $0 $0 $0 $0 $0  

         3.) Crack Fill & Seal Coat $0 $84,050 $31,750 $24,650 $40,700 $84,050 $88,133 $24,650 $0  

         4.) Culvert Cleaning & End Section Repair 2 $3,000 $5,000 $3,000 $2,000 $0 $5,000  

         5.) Sunfish Lake TMDL Improvements 4 $0 $0  

         6.) Miscellaneous Storm Water Improvements 4  

         7.) SWPPP Program and Implementation 5 $3,500 $3,500 $3,500 $8,000 $3,500 $3,500 $3,500 $3,500 $3,500 $3,500  

       

Sub Total CIP Projects $6,500 $92,550 $43,250 $32,650 $6,500 $54,200 $87,550 $91,633 $41,650 $3,500

  D.) Assessed City Improvements (Bonding Requirements)
        1.) 2009 Salem Church Road Project (Final Payment 2/1/2020) $43,740 $42,896 $86,636

        2.) 2014 Street Improvement Project $43,218 $42,375 $41,528 $40,682 $39,837 $38,808 $37,779 $284,227

        3.) 2017 Street Improvement Project 3 $51,119 $50,321 $49,523 $48,725 $47,759 $46,794 $51,077 $49,802 $48,526 $48,526 $492,172

        4.) 2019 Charlton Road Improvements 3 $98,000 $98,000 $98,000 $98,000 $98,000 $98,000 $98,000 $98,000 $98,000 $98,000 $980,000

        5.) 2021 Grieve Glen Road Improvements 3 $11,700 $11,700 $11,700 $11,700 $11,700 $11,700 $11,700 $11,700 $93,600

        6.) 2021 60th St. W Improvements 3 $11,900 $11,900 $11,900 $11,900 $11,900 $11,900 $11,900 $11,900 $95,200

        7.) 2021 55th Street W. Improvements 3 $2,830 $2,830 $2,830 $2,830 $2,830 $2,830 $2,830 $2,830 $22,640

        8.) 2019 Street Improvement Project, 2" Overlays 3 $11,723 $11,723 $11,723 $11,723 $11,723 $11,723 $11,723 $11,723 $11,723 $11,723 $117,230

Sub Total Assessed City Projects $247,800 $245,315 $227,204 $225,560 $223,749 $221,755 $225,009 $185,955 $184,679 $184,679 $2,171,705

  E.) Assessed City Improvements (Collected from Special Assessments)
       1.) Salem Church Road Levy $15,680 $14,840 $30,520

       2.) 2014 Street Improvement Levy $23,874 $23,113 $22,353 $21,592 $20,832 $20,071 $19,311 $151,146

       3.) 2017 Street Improvement Levy $16,894 $16,384 $15,873 $15,363 $14,852 $14,342 $13,831 $13,321 $12,810 $12,810 $146,480

      4.) 2019 Charlton Road Improvements Levy 3 $37,740 $37,740 $37,740 $37,740 $37,740 $37,740 $37,740 $37,740 $37,740 $37,740 $377,400

        5.) 2021 Grieve Glen Road Improvements Levy 3 $9,350 $9,350 $9,350 $9,350 $9,350 $9,350 $9,350 $9,350 $74,800

        6.) 2021 60th St. W Improvements Levy 3 $9,520 $9,520 $9,520 $9,520 $9,520 $9,520 $9,520 $9,520 $76,160

      7.) 2021 55th Street W Improvement Levy 3 $2,264 $2,264 $2,264 $2,264 $2,264 $2,264 $2,264 $2,264 $18,112

      8.) 2019 Street Improvement Levy $9,378 $9,378 $9,378 $9,378 $9,378 $9,378 $9,378 $9,378 $75,027

Subtotal Special Assessment Funding $94,188 $92,077 $106,478 $105,207 $103,936 $102,665 $101,394 $81,573 $81,062 $81,062 $949,645

General Fund Expenditures
City Tax Levy (Collected from General Tax Levy)
GENERAL TAX LEVY (A+B+C) $16,840 $105,790 $51,690 $42,850 $15,250 $68,150 $97,050 $102,633 $55,850 $13,100  

ASSESSED PROJECTS LEVY (D-E) $153,612 $153,238 $120,726 $120,353 $119,813 $119,090 $123,615 $104,382 $103,617 $103,617  

Subtotal City Tax Levy Funding Requirements $170,452 $259,028 $172,416 $163,203 $135,063 $187,240 $220,665 $207,015 $159,467 $116,717  

  
Notes
1.) Replace Regulatory Signs 
2.) Grieve Glen Lane, Sunny Side Lane and Windy Hill Court Culverts 
3.) Overlay, Mill and Overlay and / or Reconstruct; assumes project to be assessed
4.) Storm Water Improvements Required by MS4 Permit
5.) Water Quality Improvements per MPCA requirements
6.) Watershed typically reimburses City $400 per lake for CAMP monitoring
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• Salem Church Road; and 
• Charlton Road. 

 
The assessment policy for a Collector Street is to assess 40% of street improvement cost 
to the specially benefitted properties. 

 
b.  Neighborhood Collector Street - a neighborhood collector street is a City street that 

provides direct access to local streets, private streets, direct driveway access and has 
fewer trips that originate outside of the area and terminate outside the area than local 
trips. A local trip is considered a trip that remains within the City limits. The City streets 
that meet this criteria are: 

 
• 60th Street North; 
• Windy Hill Road; and 
• Angell Road (east of Sunnyside Lane). 

 
The assessment policy for a Neighborhood Collector Street is to assess 60% of street 
improvement cost to the specially benefitted properties. 

 
c.   Local Street - a local street is a City Street that only provides direct access to private 

driveways which has trips that originate on the street and or terminate on the street.  A 
local street includes a public street that provides access to shared driveways.  The City 
Streets that meet this criteria are: 

 
• Acorn Drive; 
• Zehnder Road; 
• 55th Street West; 
• Roanoke Road; 
• Grieve Glen Lane; 
• Windy Hill Court;  
• Angell Road (west of Sunnyside Lane); and 
• Sunnyside Lane. 

 
The assessment policy for a Local Street is to assess 80% of street improvement cost to 
the specially benefitted properties. 

 
The special assessments for mill and overlay and for street reconstruction will be spread or 
divided on a per buildable lot basis with each such lot receiving an equal amount of assessment. 

 
A special assessment for mill and overlay and for street reconstruction will be amortized over a 
period of time not less than five years and not more than ten years. The interest rate payable by 
the landowners on the remaining balance of the special assessments will not be more than 2% 
above the bond interest rate charged the City.  If the City has not issued bonds, the interest rate 
charged the landowners will not be more than 2% above the estimated interest rate that the City 
would have incurred if bonds were issued to finance the project.  Interest will begin to accrue 
from the date the assessments are levied. 
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Memo 
 

To: Mayor and City Council of Sunfish Lake, MN 

From: Steve Apfelbacher and Jessica Cook 

Cc: Tim Kuntz and Ann Lanoue 

Date: July 5, 2018 

Subject: Financial Analysis of Road Reconstruction Projects 

  

 
 
We understand that the City is considering whether to proceed in the near future with 
road reconstruction projects in addition to Charlton Road.  The City has requested Ehlers 
to complete an analysis of the financial impact these additional projects would have on 
the City’s debt levy and property taxes. 
 
Project Background 
In June, the City Council decided to proceed with the Charlton Road project and 
determined that the City would commence the project in the spring of 2019 and finance it 
with ten-year bonds.  Since that time, WSB Engineering has refined the City’s street 
capital improvement plan and identified a number of additional streets that require 
reconstruction over the next three years.  Specifically, these roads are: 
 

 Angell Road (east) in 2019 
 Sunny Side Lane in 2019 
 Zehnder Road in 2019 
 Grieve Glen Road in 2021 
  60th Street West in 2021 
 Upper 55th Street West in 2021 

 
For purposes of this analysis, we assumed all of these projects would be financed with 
one bond issue in the spring of 2019.  Preliminary analysis indicates that there is no cost 
saving in financing the projects together in 2019 as compared to waiting and financing 
the 2021 projects with a small issue in 2021. The decision about when to finance the 
projects can be made after the City has determined which streets it will complete and 
when. 
 
Existing Debt Levies 
The Charlton Road and potential future debt levies will be added to debt levies already in 
place from three prior bond issuances:  the Series 2009A, Series 2014A, and Series 
2017A.  In modeling the proposed bond issue for Charlton Road and the additional  
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projects, we mapped out the prior debt levies to ensure that the proposed new debt will be 
evaluated in the larger context of all outstanding debt, as shown in Appendices A and C. 
 
Estimated Tax Impacts for Charlton Road 
The proposed 2019A bond issue to finance the Charlton Road project is expected to be 
approximately $950,000.  We have updated the levy and tax impacts for this project as 
shown in Appendices A and B. The estimated tax impact decreased slightly from the June 
projection because we are delaying the issuance of bonds until the spring of 2019 and 
will have less capitalized interest. We estimated the average interest rate on the bonds at 
current rates plus .5%. 
 
Estimated Tax Impacts of Additional Street Projects 
Appendices B and C show the estimated levy and tax impacts of financing all of the 
proposed street 2019-2021 street reconstruction projects (including Charlton Road) in 
2019.  It is assumed that the City will assess a portion of each project in accordance with 
its assessment policy. It is also assumed, consistent with past practice, that the City will 
pay for Sealcoating and Crack Sealing with cash on hand and those costs are not included 
in the estimated tax impacts below.  
 
The “Difference” column in the chart below shows the incremental tax increase in Pay 
2020 that would result from adding the additional street projects to the 2019 financing for 
Charlton Road. 
 

Pay 2020 TAX IMPACT ANALYSIS* 

Type of Property 

  Charlton Road All Projects   

Estimated Market 
Value 

Annual Tax 
Increase 

Annual Tax 
Increase Difference 

             250,000   $               45.37   $               62.93   $         17.56  
Residential                500,000   $               96.43   $             133.75   $         37.32  
Homestead                750,000   $             156.70   $             217.35   $         60.64  

              1,000,000   $             216.97   $             300.94   $         83.97  

 
The purpose of providing this levy and tax impact analysis is to give the Council 
financial information that can inform the decision of whether to proceed with the 
additional street reconstruction projects at this time.  
 
 
 



Appendix A For Discussion Only

Option 1:  Ten‐year Bonds (Level) ‐  Issued for Charlton Road and Drainage Project

Total  Total 
Less Less Less Less Current Less Projected

Collect Bond Projected Less Cash Debt Projected Projected Less Cash Debt Projected Debt Debt Projected Debt Debt
Year Year 105% P&I Assessments On‐Hand Levy 105% P&I Assessments Assessments On‐Hand Levy 105% P&I Assessments Levy Levy 105% P&I Assessments Levy Levy

2015 2016 45,977            4,423              13,754             27,800     38,363           13,920           12,236             12,207         ‐                      ‐                      ‐                   40,007              ‐                      ‐                      ‐                   40,007             
2016 2017 45,281            4,217              13,064             28,000     38,755           13,488           1,039               10,868             13,361         ‐                      ‐                      ‐                   41,361              ‐                      ‐                      ‐                   41,361             
2017 2018 44,536            4,012              12,424             28,100     38,362           13,056           913                  10,665             13,727         ‐                      ‐                      ‐                   41,827              ‐                      ‐                      ‐                   41,827             
2018 2019 43,740            3,806              11,834             28,100     43,218           12,624           884                  10,366             19,344         51,917               17,405               34,513            81,957              ‐                   81,957             
2019 2020 42,895            3,601              11,194             28,100     42,373           12,192           855                  10,067             19,259         51,119               16,894               34,225            81,585              ‐                      ‐                      ‐                   81,585             
2020 2021 41,527           11,760           826                  9,767                19,175         50,321               16,384               33,938            53,112              127,152             57,176               69,976            123,089          
2021 2022 40,682           11,328           796                  9,468                19,090         49,523               15,873               33,650            52,740              124,554             55,233               69,321            122,061          
2022 2023 39,837           10,896           767                  9,169                19,005         48,725               15,363               33,363            52,368              121,813             53,289               68,524            120,892          
2023 2024 38,808           10,464           738                  8,869                18,737         47,759               14,852               32,907            51,644              124,228             51,345               72,883            124,527          
2024 2025 37,779           10,032           709                  8,570                18,468         46,793               14,342               32,451            50,920              121,086             49,402               71,684            122,604          
2025 2026 679                  51,077               13,831               37,246            37,246              117,844             47,458               70,386            107,632          
2026 2027 49,802               13,321               36,481            36,481              114,503             45,514               68,988            105,469          
2027 2028 48,526               12,810               35,715            35,715              111,061             43,571               67,490            103,206          
2028 2029 ‐                      ‐                   ‐                    112,770             41,627               71,143            71,143             
2029 2030 ‐                      ‐                   ‐                    108,938             39,684               69,254            69,254             
2030 2031 ‐                      ‐                   ‐                    ‐                      ‐                      ‐                   ‐                   
2031 2032 ‐                      ‐                   ‐                    ‐                      ‐                      ‐                   ‐                   
2032 2033 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2033 2034 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2034 2035 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2035 2036 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2036 2037 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2037 2038 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2038 2039 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2039 2040 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   

Total Total 222,429         20,060            62,270             140,100   399,704         119,760         8,205               100,045           172,374       495,563             151,075             344,488          656,963           1,183,949          484,299             699,650          1,356,613       
Bonds callable 2/1/2015 Bonds callable 2/1/2022 Bonds callable 2/1/2022

Sunfish Lake, Minnesota
Outstanding & Projected Debt Levies

Charlton Road
2009 Bonds  2014 Bonds  2017A Bonds 2019A Bonds ‐ Estimated

Prepared by Ehlers 7/5/2018



Appendix B

$950,000
10

3.43%
Estimated Bond Rating

Actual Net Tax Capacity - Payable 2018 $2,151,967
Net Increase in Debt Levy @ 105% - Max 41,504

Estimated Tax Capacity Rate:
  Payable - 2018 Without Proposed Bonds 26.168%
  Payable - 2020 With Proposed Bonds 28.097%
Estimated Tax Rate Increase 1.929%

Estimated Market Value Taxable Net Tax Current Proposed Proposed 
Market Value Exclusion Market Value Capacity City Tax Tax Increase* City Tax Annual Monthly Daily

250,000$                14,740$              235,260$            2,353$                615.63$              45.37$                661.00$              $45.37 $3.78 $0.12
Residential 500,000                  -                      500,000              5,000                  1,308.40             96.43                  1,404.83             96.43 8.04 0.26
Homestead 750,000                  -                      750,000              8,125                  2,126.15             156.70                2,282.85             156.70 13.06 0.43

1,000,000               -                      1,000,000           11,250                2,943.90             216.97                3,160.87             216.97 18.08 0.59

City of Sunfish Lake, Minnesota
Estimated Tax Impact

July 5, 2018

BOND ISSUANCE INFORMATION
Bond Issue Amount

* The figures in the table are based on net increase in the Pay 2020 debt levy for road improvement bonds, and do not include tax levies for other purposes.  Tax 
increases shown above are gross increases, not including the impact of the state Property Tax Refund ("Circuit Breaker") program.  Many owners of homestead 
property will qualify for a refund, based on their income and total property taxes.  This will decrease the net tax effect of the bond issue for many property owners.

Charlton Road Project

Average Interest Rate

PROPERTY TAX INFORMATION

PAY 2020 TAX IMPACT ANALYSIS*

Type of Property
Tax Increase is for Debt Service Only*

Number of Years

Prepared by Ehlers 7/5/2018



Appendix C For Discussion Only

Option 2:  Ten‐year Bonds (Level) ‐  Issued in 2019 for all 2019‐2021 Street Reconstruction Projects

Total  Total 
Less Less Less Less Current Less Projected

Collect Bond Projected Less Cash Debt Projected Projected Less Cash Debt Projected Debt Debt Projected Debt Debt
Year Year 105% P&I Assessments On‐Hand Levy 105% P&I Assessments Assessments On‐Hand Levy 105% P&I Assessments Levy Levy 105% P&I Assessments Levy Levy

2015 2016 45,977            4,423              13,754             27,800     38,363           13,920           12,236             12,207         ‐                      ‐                      ‐                   40,007              ‐                      ‐                      ‐                   40,007             
2016 2017 45,281            4,217              13,064             28,000     38,755           13,488           1,039               10,868             13,361         ‐                      ‐                      ‐                   41,361              ‐                      ‐                      ‐                   41,361             
2017 2018 44,536            4,012              12,424             28,100     38,362           13,056           913                  10,665             13,727         ‐                      ‐                      ‐                   41,827              ‐                      ‐                      ‐                   41,827             
2018 2019 43,740            3,806              11,834             28,100     43,218           12,624           884                  10,366             19,344         51,917               17,405               34,513            81,957              ‐                   81,957             
2019 2020 42,895            3,601              11,194             28,100     42,373           12,192           855                  10,067             19,259         51,119               16,894               34,225            81,585              ‐                      ‐                      ‐                   81,585             
2020 2021 41,527           11,760           826                  9,767                19,175         50,321               16,384               33,938            53,112              157,348             71,310               86,038            139,150          
2021 2022 40,682           11,328           796                  9,468                19,090         49,523               15,873               33,650            52,740              154,316             68,889               85,427            138,167          
2022 2023 39,837           10,896           767                  9,169                19,005         48,725               15,363               33,363            52,368              182,619             93,305               89,314            141,682          
2023 2024 38,808           10,464           738                  8,869                18,737         47,759               14,852               32,907            51,644              183,616             89,962               93,654            145,298          
2024 2025 37,779           10,032           709                  8,570                18,468         46,793               14,342               32,451            50,920              178,986             86,619               92,366            143,286          
2025 2026 679                  51,077               13,831               37,246            37,246              168,958             83,277               85,681            122,927          
2026 2027 49,802               13,321               36,481            36,481              164,210             79,934               84,275            120,756          
2027 2028 48,526               12,810               35,715            35,715              159,319             76,591               82,728            118,443          
2028 2029 ‐                      ‐                   ‐                    154,287             73,249               81,038            81,038             
2029 2030 ‐                      ‐                   ‐                    149,113             69,906               79,207            79,207             
2030 2031 ‐                      ‐                   ‐                    28,298               19,463               8,834               8,834               
2031 2032 ‐                      ‐                   ‐                    27,287               18,542               8,745               8,745               
2032 2033 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2033 2034 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2034 2035 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2035 2036 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2036 2037 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2037 2038 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2038 2039 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   
2039 2040 ‐                      ‐                   ‐                    ‐                      ‐                   ‐                   

Total Total 222,429         20,060            62,270             140,100   399,704         119,760         8,205               100,045           172,374       495,563             151,075             344,488          656,963           1,708,355          831,047             877,308          1,534,271       
Bonds callable 2/1/2015 Bonds callable 2/1/2022 Bonds callable 2/1/2022

Sunfish Lake, Minnesota
Outstanding & Projected Debt Levies

Charlton Road
2009 Bonds  2014 Bonds  2017A Bonds 2019A Bonds ‐ Estimated

Prepared by Ehlers 7/5/2018



Appendix D

$1,350,000
10

3.46%
Estimated Bond Rating

Actual Net Tax Capacity - Payable 2018 $2,151,967
Net Increase in Debt Levy @ 105% - Max 57,566

Estimated Tax Capacity Rate:
  Payable - 2018 Without Proposed Bonds 26.168%
  Payable - 2020 With Proposed Bonds 28.843%
Estimated Tax Rate Increase 2.675%

Market Value Taxable Net Tax Current Proposed Proposed 

Estimated Market 
Value Exclusion Market Value Capacity City Tax Tax Increase* City Tax Annual Monthly Daily

250,000$                14,740$              235,260$            2,353$                615.63$              62.93$                678.56$              $62.93 $5.24 $0.17
Residential 500,000                  -                      500,000              5,000                  1,308.40             133.75                1,442.15             133.75 11.15 0.37
Homestead 750,000                  -                      750,000              8,125                  2,126.15             217.35                2,343.50             217.35 18.11 0.60

1,000,000               -                      1,000,000           11,250                2,943.90             300.94                3,244.84             300.94 25.08 0.82

Tax Increase is for Debt Service Only*

City of Sunfish Lake, Minnesota
Option 2: Estimated Tax Impact

July 5, 2018
All 2109-2021 Road Reconstruction Projects

BOND ISSUANCE INFORMATION
Bond Issue Amount

Pay 2020 TAX IMPACT ANALYSIS*

* The figures in the table are based on net increase in the Pay 2020 debt levy for road improvement bonds, and do not include tax levies for other purposes.  Tax 
increases shown above are gross increases, not including the impact of the state Property Tax Refund ("Circuit Breaker") program.  Many owners of homestead 
property will qualify for a refund, based on their income and total property taxes.  This will decrease the net tax effect of the bond issue for many property owners.

Number of Years
Average Interest Rate

PROPERTY TAX INFORMATION

Type of Property

Prepared by Ehlers 7/5/2018



               Sunfish Lake Road Reconstruction / Maintenance Schedule
PLAN B

Roadway
Year 

Constructed
Segment 

Length (ft)

Year of 
Past 

Overlay

Year of 
Future 2" 
Overlay 

Year of Future 
Reconstruction 

5 - YR 
Maintenance 

(Crack seal and 
seal coat)

2018 PCI 
(current)

Charlton Road 1994 3,515           2028 2019 2024, 2030 N/A
Salem Church Road (west) 2009 5,405           2016, 2020, 2025 87
Salem Church Road (east) 1989 3,000           2017 2020, 2025 100
Grieve Glen Road 1996 1,375           2021 2013, 2026 36
Acorn Drive 2006 1,350           2013, 2021, 2026 95
Roanoke Road 1989 925               2017 2021, 2026 92
Zehnder Road 1989 555               2019 2013, 2024 69
60th Street W * 1989 2,800           2021 2026 31
Angell Road (west) 1989 900               2014 2021, 2026 95
Angell Road (east) 1989 1,170           2019 2013, 2026 60
Sunny Side Lane 1989 1,360           2019 2013, 2026 58
Windy Hill Court 2014 945               2022, 2027 100
Windy Hill Road 2014 1,520           2022, 2027 100
Upper 55th St W ** 1989 333               2021 2026 36

Estimated Construction Costs (2018 Dollars)
Cost/ Lin Ft.

Crack Seal and Seal Coat 10.00$         
2" Overlay 38.00$         
Full Depth Reclamation 85.00$         

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028
Length of Crack Seal and Seal Coat (ft) 8,405        3,175         2,465                 4,070              8,405              8,591.00        2,465       
Length of 2" Overlay (ft) 3,085           3,515          
Length of Full Depth Reclamation (ft) 3,108         

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028
Cost of Crack Seal and Seal Coat -$             84,050$    31,750$    24,650$             -$                     40,700$         84,050$         85,910$         24,650$  -$            
Cost of 2" Overlay *** 117,230$     -$          -$           -$                   -$                     -$                -$                -$                -$         133,570$   
Cost of Full Depth Reconstruction *** -$             -$          264,180$  -$                   -$                     -$                -$                -$                -$         -$            

Assessable Cost *** 117,230$    -$          264,180$  -$                   -$                    -$               -$               -$               -$        133,570$   
General Maintenance Fund -$             84,050$    31,750$    24,650$             -$                    40,700$         84,050$         85,910$         24,650$  -$            

* Figures assume 50% cost participation from IGH
** Assumes only portion east of church driveway
*** Refer to Adopted City Assessment Policy
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